COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 14/ 2015

ESTI MATE SUMVARY 11:37: 38
CONTI D C20106R ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20106R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0  DAYS TI ME ALLOW 125 WORK DAYS
PR EMERGENCY FENCE PRQJECT VES PERCENT TI ME: 75. 20 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO. ER R400- 312
PR EMERGENCY FENCE PRQJECT VES
NAVE OF RQAD:
PRQJECT COUNTI ES: LARI MER GRAND
CONTRACTOR:
| DEAL FENCI NG CORPCRATI ON PAY PERI OD ENDI NG 08/ 25/ 2015 DATE TI ME STARTED 01/05/2015
5795 | DEAL DRI VE DATE LET 11/ 20/ 2014 DATE WORK BEGAN
DATE AWARDED 11/ 20/ 2014 DATE TI ME STOPPED 08/ 24/ 2015
DATE CONTRACT EXECUTED 12/ 31/ 2014 DATE ACCEPTED 08/ 24/ 2015
ER E CO 80516 (303) 962- 8100 DATE NOTI CE TO PROCEED 01/ 05/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 921, 530. 70 PARTI Ol PATI NG $ 619, 370. 42 $ 12, 159. 78
AWARD PRQIECT AMT: $ 951, 427. 75 NON- PARTI Cl PATI NG 2, 450. 00 0.00
PERCENT COVPLETE: 67. 48% TOTAL EARNI NGS 621, 820. 42 12, 159. 78
FUNDS AVAI LABLE: $ 299, 710. 28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 621, 820. 42 12, 159. 78
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,271. 42 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 607, 549. 00 12, 159. 78
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 607, 549. 00 12, 159. 78
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 12, 159. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20106R-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: ER R400- 312 ESTI MATE NO 0005 11: 37: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0.00
24, 630. 00000 1. 000 24, 630. 00

0007 202-00895 Rem of |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0010 202- 01000 Renoval of Fence 32, 500. 000 26, 431. 000
LF 0. 000 0. 00
0. 70000 26, 431. 000 18, 501. 70
0015 202-01130 Renoval of Guardrail Type 3 356. 000 176. 000
LF 180. 000 2,295. 00
12. 75000 356. 000 4,539. 00
0017 202-01170 *Removal of Guardrail Type 7 9, 126. 000 8, 801. 000
LF 276. 000 3, 105. 00
11. 25000 9, 077. 000 102, 116. 25
0018 202- 01300 Rem End Anchor age 4.000 3. 000
EACH 0. 000 0. 00
320. 00000 3. 000 960. 00
0020 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
(e 0. 000 0. 00
18. 50000 0. 000 0.00
0025 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0030 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0035 203- 01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0.00
0040 203-01594 Conbi nati on Loader 8. 000 1. 000
HOUR 0. 000 0. 00
185. 00000 1. 000 185. 00



CONTI D C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20106R-BI D ESTI MATE RUN 10/ 14/ 2015
PRQJECT: ER R400- 312 ESTI MATE NO 0005 11: 37: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0045 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0.00
0050 203-01620 Sweepi ng 16. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0055 203-02330 Labor er 20. 000 7.000
HOUR 0. 000 0. 00
120. 00000 7.000 840. 00
0060 208-00005 *Er osi on Log 500. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0. 00
0065 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinent (Labor) 24. 000 0. 000
HOUR 0. 000 0. 00
55. 50000 0. 000 0. 00
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0080 208-00205 Er osi on Control Supervisor 4. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0085 212-00006 *Seeding (Native) 2.000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0090 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
1, 215. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00

3, 195. 00000 0. 000 0. 00



CONTI D C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20106R- Bl D ESTI MATE RUN 10/ 14/ 2015
PRQIECT: ER R400- 312 ESTI MATE NO 0005 11: 37: 38
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0096 606-01395 Transition Ty 3L 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0097 606- 00301 Cdrail Ty 3 (6-3) 9, 126. 000 6, 492. 500
LF 277.500 6, 202. 13
22. 35000 6, 770. 000 151, 309. 50
0098 606- 02003 End Anchor (Nonfl ared) 8. 000 3. 000
EACH 5. 000 10, 625. 00
2, 125. 00000 8. 000 17, 000. 00
0099 606- 02005 End Anchor (Fl ared) 6. 000 6. 000
EACH -5.000 -9,100. 00
1, 820. 00000 1. 000 1, 820. 00
0100 607-00005 End Post 75. 000 75. 000
EACH 0. 000 0. 00
220. 00000 75. 000 16, 500. 00
0105 607-00010 Corner and Line Brace Post 175. 000 64. 000
EACH 0. 000 0. 00
320. 00000 64. 000 20, 480. 00
0110 607-01000 Fence Barbed Wre with Metal Posts 32, 500. 000 23, 012. 000
LF 0. 000 0. 00
2. 45000 23,012. 000 56, 379. 40
0115 607-01100 Fence Barbed Wre Wth Treated Woden Posts 1, 550. 000 452. 000
LF 0. 000 0. 00
3. 85000 452. 000 1, 740. 20
0120 607-11200 Fence Conbination Wre Wth Metal Posts 731. 000 731. 000
LF 0. 000 0. 00
3. 60000 731. 000 2,631. 60
0125 607-11300 Fence Conbination Wre Wth Treated Woden Posts 500. 000 106. 000
LF 0. 000 0. 00
4. 45000 106. 000 471.70
0130 607-53172 Fence Chain Link (72 Inch) 1, 740. 000 181. 000
LF 0. 000 0. 00
17. 85000 181. 000 3,230.85



CONTI D C20106R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20106R BI D ESTI MATE RUN 10/ 14/ 2015
PRQIECT: ER R400- 312 ESTI MATE NO 0005 11:37: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0135 607-60116 16 Foot Gate 0. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0140 607-60212 12 Foot Gate Single (Chain Link) 0. 000 0. 000
EACH 0. 000 0. 00
1, 415. 00000 0. 000 0. 00
0141 612-00001 Delin (Ty I) 148. 000 123. 000
EACH 25. 000 875. 00
35. 00000 148. 000 5,180. 00
0142 612-00003 Delin (Ty II1) 5. 000 4. 000
EACH 1. 000 37.00
37. 00000 5. 000 185. 00
0145 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
72, 250. 00000 1. 000 72, 250. 00
0155 630-00000  *Fl aggi ng 1, 500. 000 683. 000
HOUR 29. 000 735. 15
25. 35000 712. 000 18, 049. 20
0160 630- 00007 *Traffic Control Inspection 20. 000 8. 500
DAY -0.500 -52.50
105. 00000 8. 000 840. 00
0165 630-00012 *Traffic Control Managenent 112. 000 103. 000
DAY -4.000 -2,980. 00
745. 00000 99. 000 73, 755. 00
0170 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0175 630-80342 *Construction Traffic Sign (Panel Size B) 18. 000 18. 000
EACH 0. 000 0. 00
30. 00000 18. 000 540. 00



CONTI D C20106R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20106R-BI D ESTI MATE RUN 10/ 14/ 2015
PRQIECT: ER R400- 312 ESTI MATE NO 0005 11:37: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0180 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 655. 00000 0. 000 0. 00
0185 630- 80359 *Portabl e Message Sign Panel 100. 000 91. 000
DAY 0. 000 0. 00
250. 00000 91. 000 22, 750. 00
0187 630-80363  Drum Channel Dev (Light) (F) 25. 000 25. 000
EACH 0. 000 0. 00
40. 00000 25. 000 1, 000. 00
0190 630-80380 *Traffic Cone 250. 000 53. 000
EACH 0. 000 0. 00
6. 00000 53. 000 318. 00
0195 630- 80430 Runble Strip (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
6, 465. 00000 0. 000 0. 00
0200 630-85041 *Mobi | e Attenuator 40. 000 0. 000
DAY 0. 000 0. 00
305. 00000 0. 000 0. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0216 700- 70034 F/ A Transporting Rental Equi pment MCR 418. 000 0. 000
FA 418. 000 418. 00
1. 00000 418. 000 418. 00



CONTI D: C20106R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20106R-BI D ESTI MATE RUN 10/ 14/ 2015
PRQIECT: ER R400- 312 ESTI MATE NO 0005 11:37: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0220 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 919, 080.70 $ 12,159.78 $ 619, 370. 40
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 225. 00000 2.000 2, 450. 00
CAT 0400 CURRENT AMI  $ 2,450.00 $ 0.00% 2, 450. 00
PRQIECT TOTAL CURRENT AMI $ 921,530.70 $ 12,159.78 $ 621, 820. 40



